
ID WBS Task Name Start Finish Responsible
1 CWO Start 12/1/94 12/1/94

2 CWO End 9/17/95 9/17/95

3 3.1.3 MDA Implementation 11/30/94 9/15/95 Shaw

4 OP-C ETX-MDA Interface Agreement 11/30/94 11/30/94

5 OP-C SOM Prelim Deliver 12/9/94 12/9/94

6 OP-C SSD-1 Prelim Delivered 1/16/95 1/16/95

7 OP-B SSD-2 Cleanup 2/1/95 2/1/95

8 OP-B S/W Build Deliver to SPMC 3/29/95 3/29/95

9 OP-C SOM Prep 7/5/95 7/28/95

10 OP-C RDD prep 7/26/95 8/1/95

11 OP-C SOM Deliver 8/1/95 8/1/95

12 OP-C RDD Deliver 8/1/95 8/1/95

13 OP-C S/W Build Deliver to SPMC 8/1/95 8/1/95

14 OP-C SSD-2 Prep 8/15/95 9/15/95

15 OP-C SSD-2 Deliver 9/15/95 9/15/95

16 3.9.1 Test Planning/Procedures and Demos 12/9/94 9/13/95 Shaw

17 MDA OP-C STP-1 Deliver 12/9/94 12/9/94

18 .5 Hz Problem Isolate & correct 1/26/95 3/22/95

19 MDA OP-B PRE-AT 2/14/95 3/29/95
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ID WBS Task Name Start Finish Responsible
20 MDA OP-B AT 3/30/95 4/12/95

21 MDA OP-B AT Complete 4/12/95 4/12/95

22 ETX Config Data via Seg 73 (Sim) Demo 4/13/95 4/13/95

23 ETX H/W @238 4/24/95 4/24/95

24 ETX Xmtr Data via Seg 72 (Sim) Demo 4/13/95 4/13/95

25 ETX Config Data via Seg 73 (Real) Demo 5/19/95 5/19/95

26 ETX Uplink Ramp Via Seg 71 (SIV) Demo 5/19/95 5/19/95

27 Demo Anomaly-22016 Fix 4/13/95 4/13/95

28 Demo Anomaly-23751 Fix 4/13/95 4/13/95

29 ETX HW at DTF-21 5/19/95 5/19/95

30 ETX Xmtr Data via Seg 72 (Real) Demo 6/18/95 6/18/95

31  Demo Anomaly 19043 Fix 5/24/95 5/24/95

32 Demo Anomaly 21942 Fix 7/16/95 7/16/95

33 ETX Ramp & Xmtr Mon Data via 71&72 D 7/16/95 7/16/95

34 HRDR w/ real-time ETX Data Demo 7/16/95 7/16/95

35 MDA OP-C STP-2 Prep 7/17/95 8/10/95

36 ETX HW at DSCC 10 7/10/95 7/10/95

37 MDA OP-C PRE-AT 7/10/95 7/31/95

38 MDA OP-C STP-2 Deliver 8/10/95 8/10/95
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ID WBS Task Name Start Finish Responsible
39 MDA OP-C AT 8/11/95 9/13/95

40 DSS 24  Uplink Operational 8/4/95 8/4/95

41 MDA OP-C AT Complete 9/13/95 9/13/95

42 7.5 MDA S/W Operation Support 1/3/95 9/27/95 Shaw

43 Support RS Fix Monitor Data Prob 1/3/95 2/9/95

44 Support APA 2/1/95 7/14/95

45 MDA OP-B Site Testing 4/13/95 6/2/95

46 MDA OP-B Soak 7/5/95 8/1/95

47 MDA OP-C Soak 9/14/95 9/27/95

48 3.1.2 MDA S/W Design 3/1/95 8/14/95 Shaw

49 MDA/ETX Uplink Task Code 3/1/95 7/28/95

50 MDA OP-C SW Peer Design/Status Revie 3/8/95 3/8/95

51 MDA OP-C Coding 4/13/95 8/14/95
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